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Overview
This section addresses Project Baseline Summary (PBS) RL-0040, Nuclear Facility Deactivation and 
Decommissioning (D&D), Remainder of Hanford.  There are three major components to this work scope:   
• Deactivation and Decommissioning (M. B. Lackey);
• Waste Site Remediation (M. B. Lackey); and
• Reliability Projects (M. M. Belles).

This section also includes PBS RL-0041, Nuclear Facility D&D, River Corridor Closure Project, until this work 
scope transitions to the River Corridor Contractor (M. B. Lackey).

NOTE:   Unless otherwise noted, all information contained herein is as of the end of January 2005.  

Notable Accomplishments

PBS RL-0040, Nuclear Facility D&D, Remainder of 
Hanford

Deactivation and Decommissioning:

U Plant Demolition Project: Structural demolition at the U Plant Ancillary Facilities began on 
January 19, 2005, and six structures were completed by mid-February.  Demolition preparation 
(removing PCB ballasts, lights, mercury switches, oils, etc.), utility isolations, asbestos abatement, and 
characterization continued.

Canyon Disposition Initiative (CDI):  The public comment period on the Proposed Plan for the 221-U 
Facility CDI was completed on January 31, 2005.

FH/RL co-hosted a CDI Technical Exchange which included participants from DOE-SRS, Idaho National 
Engineering and Environmental Laboratory (INEEL), DOE-HQ, Regulators, and other Hanford contractors.

Waste Site Remediation:

U Plant Regional Closure: Rev. 0 of the Proposed Plan (PP) was submitted to RL on February 3, 
2005.  Regulatory agency comments on the Feasibility Study (FS) were incorporated into Rev. 0; 
transmittal to RL is planned in early March.  The Sample and Analysis Plan was revised for 26 sample 
points around the U Zone cribs per agreement with Ecology.  A drilling contract was awarded on 
February 10, 2005, to obtain 26 samples.  Sampling at 26 points is scheduled to start the week of 
February 20, 2005, and to finish sampling by the end of March.

BC Cribs and Trenches: The Proposed Plan was presented to the Hanford Advisory Board (HAB) River 
and Plateau Committee on February 9, 2005.  Further High Resolution Resistivity (HRR) data acquisition 
is scheduled to start the week of February 20, 2005.  The FS/PP comment incorporation is currently 
being finalized to support transmittal to regulatory agencies in April.
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Notable Accomplishments, continued

Reliability Projects: 

A-8 Substation: The Project L-325, A-8 Substation Replacement, pre-bid tour was provided to 
interested contractors on January 17, 2005.  The Request for proposal (RFP) closed and contract award 
selection began on February 8, 2005.  This FY 2005 line item project replaces major components (power 
transformers, circuit breakers, power cables, etc.) that have outlived their initial design life.

PBS RL-0041, Nuclear Facility D&D, River Corridor 
Closure Project
Uranium Disposition: A total of 420 boxes enriched uranium (fuel) were shipped from the 300 Area to 
the on-site Mixed Waste Trench through February 19, 2005.

Special Case Waste: The Advanced ALARA Assessment was completed allowing initiation of Special 
Case Waste load-out from A-Cell in the 327 Building.

300 Area D&D:  A total of 12 structures were demolished through mid-February.

FY 2005 Funds vs. Spend Forecast ($M)

RL-0040

$ 89.9 $ 84.3 $ 5.6
RL-0041

$ 19.6 $ 17.3 $ 2.3
Total $ 109.5 $ 101.6 $ 7.9

Variance

Nuclear Facility D&D, Remainder of 
Hanford

Nuclear Facility D&D, River Corridor 
Closure

Projected FY 2005 
Funding

FY 2005 Fiscal Year 
Spend Forecast

FY 2005 Schedule/Cost Performance ($M)

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed
Schedule 

Variance $

Schedule 
Variance 

%
Cost 

Variance $

Cost 
Variance 

%
Budget At 

Completion
RL-0040 Nuclear 

Facility D&D, 
Remainder of 
Hanford

$20.9 $21.3 $20.6 $0.4 2.1% $0.8 3.5% $76.5

RL-0041 Nuclear 
Facility D&D, 
River Corridor 
Closure

$5.0 $5.3 $4.5 $0.2 4.7% $0.8 15.2% $19.4

Total $25.9 $26.6 $25.0 $0.7 2.5% $1.6 5.9% $95.8
Numbers are rounded to the nearest $0.1M.
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FY 2005 Schedule/Cost Performance, continued
Schedule Performance (+$0.7M/+2.5%):

The Waste Sites unfavorable schedule variance (-$1.4M) is due to late start on BC Cribs preliminary design; 
delays to 200-PW-1 Plutonium/Organic-Rich Process Waste Group A-8 and Step 2 field investigations; and 
extended regulator reviews have delayed confirmatory sampling, remedial design, and planning for barrier 
construction at U Plant Waste Sites.  This is offset by favorable progress on D&D activities ($0.6M).

Impacts/Mitigation activities:
- Resources are being obtained to support BC Cribs remedial design. 
- Delays to U Plant will be recovered during FY 2006 by performing RDR/RAWP reviews concurrently,

beginning site prep early, and completing construction in a shorter amount of time.
- A-8 Borehole is still expected to be completed during FY 2005 as other waste site field work is

completed and resources become available.

The favorable schedule variance (+$1.4M) in Reliability Projects is due to progress in completing                        
FY 2004 carryover work scope (+$5.0M) offset by delays in initiating new starts due to continuing resolution 
and pending funding decisions related to the PHMC Priority List (-$3.6M). 

Impacts/Mitigation Activities:
- Prior year work scope will be completed by yearend.  
- $5.4M of FY 2005 work scope is projected to carry over into FY 2006.
- Additional $1.4M yearend schedule variance projected;

o Deferral of capital equipment procurements.
o Authorization of 182-D Reservoir Liner (not funded).

RL-0041 – The favorable SV (+$0.2M) is due to Uranium Shipments being accomplished ahead of plan.

Cost Performance (+$1.6M/+5.9%): 
The Waste Sites unfavorable cost variance (-$1.1M) is due to additional costs to support the U Plant ROD 
process, decision documents, and barrier design planning; decommissioning of the S-7 borehole Uranium-
Rich Process Waste Group (200-PW-2) and dismantlement of the drilling site cost more than expected.  
Additional expenses were incurred during continuing negotiations with Ecology on dispositioning Remedial 
Investigation Report comments; and due to replanning activities associated with the restart of the 216-A-4 
borehole Miscellaneous Waste Group (200-MW-1) and unexpected levels of contamination on the drill casing 
at 216-T-28 300 Area Chemical Laboratory Waste Group (200-LW-1) increased decommissioning costs.
This is offset by favorable cost variance for CP D&D ($1.7M), PM&S ($0.4M), and Surveillance and 
Maintenance (S&M) ($0.1M).

Impacts/Mitigation Activities:
- U Plant Waste Sites overrun will be offset by completing carryover and FY 2005 confirmatory sampling
more efficiently than planned.   

- The 200-LW-1 and 200-PW-2 overruns may not be recoverable.

The unfavorable cost variance (-$0.2M) in Reliability Projects is within established thresholds.

RL-0041 - The favorable cost variance is due to continued efficiencies for 300 Area S&M (+$0.2M), Uranium 
Disposition (+$0.4M), Special Case Waste Removal (+$0.M), and 300 Area Treated Effluent Disposal Facility 
(TEDF) (+$0.2M).  These favorable variances are slightly offset by and unfavorable cost variance for 300 
Area D&D (-$0.1M).
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FY 2005 Schedule/Cost Performance, continued

Milestones

MSN Title Type Due Date Actual 
Date

Forecast 
Date Status / Comments

TRP-03-242
M-015-40C

Submit 200-CW-5 U Pond/Z Ditches Cooling Water 
Group FS & Submit HQ 10/31/04 10/29/04

Completed ahead of 
schedule

WMG-05-001
M-091-40L-004

M-91-40L.1.D Submit Quarterly Burial Ground Vent 
and substrate Sample HQ 12/01/04 11/12/04

Completed ahead of 
schedule

TRP-03-139
M-013-00O Submit 1 200 NPL RI/FS (RFI/CMS) Work Plan HQ 12/31/04 12/20/04

Completed ahead of 
schedule

WMG-04-009
M-091-40K M-91-40K Update 218-E-12B SAP HQ 01/15/05 08/24/04

Completed ahead of 
schedule

WMG-05-010
M-091-40J M-91-40J UPDATE 218-W-3A SAP HQ 03/01/05 On schedule

WMG-05-005
M-091-40L-005

M-91-40L.2.A Submit Quarterly Burial Ground Vent 
and substrate Sample HQ 03/01/05 On schedule

WMG-05-009
M-091-40I M-91-40I Update 218-W-4B SAP HQ 03/01/05 On schedule

WMG-05-006
M-091-40L-006

M-91-40L.2.B Submit Quarterly Burial Ground Vent 
and substrate Sample HQ 06/01/05 On schedule

WMG-05-007
M-091-40L-007

M-91-40L.2.C Submit Quarterly Burial Ground Vent 
and substrate Sample HQ 09/01/05 On schedule

TRP-03-260
M-015-46A

200 Area Chemical Lab Waste OUs Remedial 
Investigation Report. HQ 10/31/05 On schedule

TRP-03-248
M-020-39

Submit 216 S-10 Pond and Ditch Closure Plan to 
Ecology HQ 11/30/05 On schedule

Performance Analysis  
FYTD and Monthly ($M)
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Milestones, continued

MSN Title Type Due Date Actual Date
Forecast 

Date
Status / 

Comments

TRP-03-245
M-015-39C

Submit 200-CS-1 Chemical Sewer Group FS and 
Submit PP/Proposed HQ 11/30/05 On schedule

WMG-06-001
M-091-40L-008

M-91-40L.2.D Submit Quarterly Burial Ground Vent 
and substrate Sample HQ 12/01/05 On schedule

TRP-04-324
Issue Action Memorandum for U Plant Ancillary 
Facilities RL 12/31/05 01/23/04

Completed ahead 
of schedule

TRP-04-323
Issue Record-of-Decision for Canyon Disposition 
Initiative RL 12/31/05 On schedule

TRP-03-257
M-020-33

Submit Closure/Post Closure Plans for 216-A-10 
Crib, Etc. HQ 12/31/05 On schedule

TRP-03-263
M-015-44A 200-MW-1 OU Remedial Investigation Report HQ 12/31/05 On schedule

TRP-03-254
M-015-43C

Submit 200-PW-2 OU FS & Proposed 
Plan/Proposed RCRA Permit Mod HQ 12/31/05 On schedule

WMG-06-005
M-091-40L-009

M-91-40L.3.A Submit Quarterly Burial Ground Vent 
and substrate Sample HQ 03/01/06 On schedule

TRP-04-320 Demolish Ten U Plant Ancillary Facility Structures RL 03/31/06 09/30/05 Ahead of schedule

TRP-04-321 Demolish 10 B Plant Structures RL 03/31/06 09/14/04
Completed ahead 

of schedule

TRP-04-325
Package, Ship and Dispose of Remaining N 
Reactor Fuel RL 03/31/06 09/30/05 Ahead of schedule

WMG-06-006
M-091-40L-010

M-91-40L.3.B Submit Quarterly Burial Ground Vent 
and substrate Sample HQ 06/01/06 On schedule

WMG-06-007
M-091-40L-011

M-91-40L.3.C Submit Quarterly Burial Ground Vent 
and substrate Sample HQ 09/01/06 On schedule

TRP-03-266
M-015-46B

200 Area Chemical Laboratory Waste OUs 
Feasibility Study HQ 09/30/06 On schedule

WDG-06-402 Remediate BC Cribs and Trenches RL 09/30/06 On schedule

WDG-06-401 Remediation of U Plant Area Waste Sites RL 09/30/06 On schedule

TRP-04-322 Demolish 12 additional B Plant Structures RL 09/30/06 09/14/04
Complted ahead 

of schedule

TRP-04-326
M-092-06-T02

Complete the Disposal/Disposition of Un-
Irradiated Metal Fuel RL 09/30/06 09/30/05 Ahead of schedule


